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(ARNG) AFRC Fairmont WV062 (Data and Voice)  

  CCD: 15 May 2012    BOD: 30 August 2012    Site POC:  

99th RSC / LNO: / Engineer: N/A 

 Completed:  

 CCD updated per 16 February 2012 Weekly Meeting 

 BOD updated per 24 May 2012 Weekly Meeting 

 Current:  

 Data Circuit – T1 Circuit – WF25JUL117598D amendment was submitted 20 July 2012 to 
extend the delivery date to 15 September 2012 

 Voice Circuit – CA 1907099 – 1 PRI, 40 DIDs & 5 POTs – Services Ordered and placed on 
hold pending facility being ready.  Per site POC, the facility is 80% complete.  On 21 June 
2012  request sent to LEC to move forward with provisioning the POTs, PRI/DIDs. POTs, 
PRI/DIDs scheduled date was 02 August 2012.  Awaiting confirmation from LEC and site. 
(per USARC BRAC MILCON Voice/Data Service Updates) 

 USARC Mitigation Plan: WV ARNG lead - 39% complete; No IT, No IDS, No ARNET (as 
provided by POC on 28 September 2011) 

 DA1687 request submitted to RSC 09 April 2012 

 VoIP PBX Information Worksheet requested 25 July 2012 

 Next: 

 Site Survey 29 August 2012 

 Configuration, Test, and STIG 

 Ship to site TBD 

 Install start date TBD – awaiting notification of data circuit and PRI delivery 

 Priority Number 21 – based on construction completion  
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REMAINING BRAC SITES 

Blue - Changes from previous review package

Red - Critical / Past due dates or information 



16 August 2012 

                               5 

AFRC Fort Buchanan PR009 (Data Only) P2# 146141 / PN 064336 

  CCD: 21 December 2012    BOD: 31 March 2013   BRAC Site PM:  

 1st MSC / LNO: / Engineer: 

 Completed:  

 Equipment Order released to Vendor 18 August 2011 

 CCD changed from 28 October 2011 to 21 December 2012 (per COE RCAS Report 
dated 05 December 2011) 

 BOD changed from 21 December 2012 to 31 March 2013 (per COE RCAS Report 
dated 08 August 2012) 

 PM Changed  (per COE RCAS Report dated 08 August 2012) 

 Current:  

 Data Circuit – No GFI Data Sheet received.  Data Circuit to be ordered July 2012. 
(per USARC BRAC MILCON Voice/Data Service Updates) 

 Next: 

 Red Zone 07 January 2013 

 Configuration, Test, and STIG 

 Site Survey TBD 

 DA1687 

 Ship to site TBD 

 Install start date TBD 
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AFRC/ECS Lakehurst NJ048 (Data & Voice) P2# 141846 / PN 064489 

  CCD: 03 September 2012    BOD: 31 October 2012    BRAC Site PM:  

 99th RSC / LNO: / Engineer: 

 Completed:  

 Equipment Order released to Vendor 17 August 2011 

 CCD changed from 03 April 2012 to 03 September 2012 and BOD changed from 31 
May 2012 to 31 October 2012 (per COE RCAS Report dated 05 March 2012) 

 Current:  

 Data Circuit – T1 Circuit – Existing circuit will be utilized.  

 Voice Circuit – CA 1905781 –1 PRI, 80 DIDs & 10 POTs - GFI Data Sheet received. 
Waiting on PLANs confirmation/validation of address. (per USARC BRAC MILCON 
Voice/Data Service Updates provided) 

 DA1687 request submitted to RSC 09 April 2012 

 Next: 

 Red Zone 03 October 2012 

 Configuration, Test, and STIG 

 VoIP PBX Information Worksheet 

 Site Survey TBD 

 Ship to site TBD 

 Install start date TBD 
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AFRC Camden NJ050 (Data & Voice) P2# 148385 / PN 064507 

  CCD: 27 August 2012    BOD: 31 August 2012    BRAC Site PM:  

 99th RSC / LNO: / Engineer: 

 Completed:  

 Equipment Order released to Vendor 22 August 2011 

 Red Zone 02 May 2012 

 Site Survey 28 June 2012 

 VoIP PBX Information Worksheet received 26 June 2012 

 Configuration, Test, and STIG complete on 18 July 2012 

 Ship to site 19 July 2012 

 Install completed on 27 July 2012 

 Data Circuit – T1 Circuit – Circuit activated as scheduled on 27 July 2012. 

 CCD changed from 31 July 2012 to 27 August 2012 (per COE RCAS Report dated 08 
August 2012) 

 Current:  

 Voice Circuit – CA 1887201 – LEC completed PRI/POTs extension to TER Room 115 
on 01 August 2012 (per USARC BRAC MILCON Voice/Data Service Updates provided) 

 DA1687 request submitted to RSC 09 April 2012 

 Remote Configuration will be needed to complete this site. 

 Testing is being conducted for Voice on Guard and Reserve Network 

 Next: 

 As Builts 
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MCAR Camp Parks TASS CA039 (Data Only) P2# 330132 / PN 072286 

  CCD: 07 May 2012    BOD: 27 March 2012    Site PM:  

63rd RSC / LNO: / Engineer: 

 Completed:  

 Red Zone 14 February 2012 (per COE RCAS Report dated 05 April 2012) 

 SAIC not in attendance as site was not yet on contract at the time of Red Zone 

 CCD updated to 07 May 2012 and BOD updated to 27 March 2012 (per COE RCAS 
Report dated 05 April 2012) 

 IT NEC Coordination Visit 23 & 24 April 2012 

 Equipment Order released to Vendor 14 June 2011 

 DA1687 received 20 June 2012 

 SAIC shipped distribution switch and SFP modules to complete NEC transition prior to 
SAIC install 

 Configuration, Test, and STIG completed on 6 July 2012 

 Ship to site 10 July 2012  

 Installation Complete 20 July 2012  

 Site is up and operational 

 Current:  

 As Builts 
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GTA Fort Bliss TX233 (Data Only) P2# 153385 / PN 071607 

  CCD: 30 April 2012    BOD: 15 May 2012    Site PM:  

63rd RSC / LNO: / Engineer: 

 Completed:  

 Site Design Coordination Visit 07 November 2011 

 Red Zone 11 January 2012 

 BOD changed from 17 March 2012 to 15 May 2012 (per Red Zone Meeting held on 11 
January 2012) 

 Site Survey 18 April 2012 

 CCD changed from 03 April 2012 to 30 April 2012 (per COE RCAS Report dated 07 
May 2012) 

 Data Circuit – We already have a data circuit at this location; the NEC has agreed to 
extend to the site (per USARC BRAC MILCON Voice/Data Service Updates provided) 

 Install completed 08 June 2012 

 Current:  

 DA1687 request submitted to RSC 11 April 2012. Pre-Install DD250/DA1687 
coordination email sent 14 May 2012. 

 RSC awaiting UIC & DODAAC assignment before providing DA1687  

• SAIC Asset Manager working on alternate resolution to complete property 
transfer  and  re-addressed the issue on 24 July 2012 

 Next: 

 As Builts 
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GTA Baltimore – Curtis Bay MD064 (Data & Voice) P2# 149270 / PN 069422 

  CCD: 29 March 2013  BOD: 30 April 2013  Site PM:  

99th RSC / LNO: / Engineer: 

 Completed:  

 Site Design Coordination Visit 14 November 2011 

 Red Zone 15 December 2011 

 Equipment Order released to Vendor 24 January 2012 

 CCD changed from 17 November 2012 to 29 March 2013 (per COE RCAS Report 
dated 08 August 2012) 

 BOD changed from 24 August 2012 to 30 April 2013 (per COE RCAS Report dated 
08 August 2012) 

 Current:  

 Data Circuit – Per Mr. Andino, will use existing T1 @ pole (needs to be repositioned) 

 Voice Circuit – No Voice Services requirements identified to USARC ESD 
Telco/TeamUSA. (per USARC BRAC MILCON Voice/Data Service Updates provided) 

 DA1687 request submitted to RSC 09 April 2012 

 Next: 

 Configuration, Test, and STIG 

 VoIP PBX Information Worksheet 

 Site Survey TBD 

 Ship to site TBD 

 Install start date TBD 
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FFR Tacoma (Pier 23) WA079 (Data & Voice) PN 074634 

  CCD: 12 May 2011    BOD: 01 July 2011    Site POC: TBD 

88th RSC / LNO/ Engineer: 

 Completed:  

 Red Zone 09 March 2011 

 Site Design Coordination Visit 17 August 2011 

 Equipment Order sent to Procurement 01 December 2011 

 VoIP PBX Information Worksheet (Phone Roster) received 08 December 2011 

 Site Survey 14 December 2011 

 Configuration, Test, and STIG completed 27 July 2012 

 Ship to site 31 July 2012 Phase I Equipment Only 

 VoIP PBX Information Worksheet received 06 August 2012 

 Install complete 10 August 2012 

 Site is up and operational 
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RPX OMS Caven Point NJ008 (Data & Voice) PN 012477 

  CCD: 11 November 2011    BOD: 30 March 2012    Site PM:  

 99th RSC / LNO: / Engineer: 

 Completed:  

 Site Design Coordination Visit 17 August 2011 

 Red Zone 29 November 2011 

 Equipment Order released to Vendor 18 May 2012 

 Site Survey 29 & 30 May 

 Configuration, Test, and STIG completed 17 July 2012 

 Ship to site 19 July 2012 

 Install completed on 27 July 2012 

 DA1687 received 01 August 2012 

 Current:  

 Data Circuit – CA 2143735 - WO27JUL123475 submitted to start a new data T1. 

 Voice Circuit – CA 2143722 - No PRI at this site to use/relocate to move CENTREX 
lines.  Received "move to" address 08 August 2012.  Order to be submitted to LEC 
08 August 2012. (per USARC BRAC MILCON Voice/Data Service Updates provided) 

 VoIP PBX Information Worksheet requested 25 July 2012 

 Next: 

 Remote Configuration will be needed to complete this site. 

 As Builts 
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FFR Caven Point NJ008 – Trailer Solution (Data & Voice) P2# 329196 / PN 012477 

  CCD: 19 July 2013    BOD: 28 July 2013    Site PM:  

 99th RSC / LNO: / Engineer: 

 Completed:  

 BOD updated to 28 July 2013 (per COE RCAS Report dated 10 January 2012) 

 Email received from Mr. J. Andino on 10 February 2012 stating project will be completed 
prior to 30 May 2013.  

 FFR CCD changed from 09 June 2013 to 19 July 2013 (per COE RCAS Report dated 05 
March 2012) 

 USARC Conference Call 25 April 2012 

 BOD for Trailer Solution 25 May 2012 

 Equipment Order released to Vendor 28 June 2012 

 Configuration, Test, and STIG completed 17 July 2012 

 Ship to site 19 July 2012 

 Install completed on 27 July 2012 

 DA1687 received 01 August 2012 

 Current:  

 Data Circuit – Per POC, will use existing T1 Circuit at site 

 Voice Circuit – Per POC, Voice coordinated with temporary trailer move. 

 VoIP PBX Information Worksheet requested 25 July 2012 

 Remote Configuration being conducted 

 USARC requested CENTRIX circuit programming – configuration may not work with 
OMS CME 

 Next: 
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GTA ARC Michigan City IN085 (Data & Voice) P2# 324344 / PN 069617 

  CCD: 18 July 2013    BOD: 16 September 2013    Site PM:  

88th RSC / LNO: / Engineer: TBD 

 Completed:  

 CCD changed from 01 April 2013 to 18 July 2013 and BOD changed from 07 March 
2013 to 16 September 2013 (per COE RCAS Report dated 05 April 2012) 

 Current:  

 Awaiting notification of GFI Data Sheet and/or Blueprints/Drawings posting on AKO. 

 Data Circuit – No GFI Data Sheet received.  Data Circuit to be February 2013 

 Voice Circuit – No GFI Data Sheet received.  Voice Services to be ordered April 2013. 
(per USARC BRAC MILCON Voice/Data Service Updates) 

 Next: 

 Site Design Coordination Visit 

 Red Zone 19 April 2013 

 IEDR submittal and Implementation Award 

 Virtual PDR submittal and concurrence 

 Equipment Order 

 Configuration, Test, and STIG 

 VoIP PBX Information Worksheet 

 Site Survey TBD 

 DA1687 

 Ship to site TBD 

 Install start date TBD 
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GTA ARC Macon GA130 (Data & Voice) P2# 324349 / PN 074212 

  CCD: 28 February 2013    BOD: 21 April 2013    Site PM:  

81st RSC / LNO: / Engineer: 

 Completed:  

 Validated GFI posted to AKO 23 May 2012 

 ATP Received 26 July 2012 

 Virtual PDR Concurrence received 26 July 2012 

 Equipment Order submitted to Procurement 26 July 2012 

 Current:  

 Data Circuit – No GFI Data Sheet received.  Data Circuit to be September 2012 

 Voice Circuit – No GFI Data Sheet received.  Voice Services to be ordered November 
2012. (per USARC BRAC MILCON Voice/Data Service Updates) 

 Next: 

 Site Design Coordination Visit 

 Red Zone 30 November 2012 

 Configuration, Test, and STIG 

 VoIP PBX Information Worksheet 

 Site Survey TBD 

 DA1687 

 Ship to site TBD 

 Install start date TBD 
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GTA ARC Orlando FL132 (Data & Voice) P2# 153357 / PN 069608 

  CCD: 05 March 2013    BOD: 23 April 2013    Site PM:  

81st RSC / LNO: / Engineer: TBD 

 Completed:  

 Validated GFI posted to AKO 23 May 2012 

 Current:  

 Design in Process 

 Engineer developing LOM and design for Internal Peer Review  

 Data Circuit – No GFI Data Sheet received.  Data Circuit to be October 2012 

 Voice Circuit – No GFI Data Sheet received.  Voice Services to be ordered December 
2012. (per USARC BRAC MILCON Voice/Data Service Updates) 

 Next: 

 Site Design Coordination Visit 

 Red Zone 05 December 2012 

 IEDR submittal and Implementation Award 

 Virtual PDR submittal and concurrence 

 Equipment Order 

 Configuration, Test, and STIG 

 VoIP PBX Information Worksheet 

 Site Survey TBD 

 DA1687 

 Ship to site TBD 

 Install start date TBD 
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DA1687 & DD250 Issues 

Regional Support Command Summary of Overall Issues 

Sites in 99th RSC Update: list of sites down from 16 to 2 with the 99th working the issues. 

Sites in 88th RSC 

Two sites with DD250 & DA1687 issues making a successful property transfer 

unattainable . Five different attempts over the past month have been made to 

contact the PBO with no response. 

Sites in question: 

•AFRC Yakima – DD250 for Guard Equipment still unsigned – POC Information 

forwarded  24 July 2012 

•AFRC Springfield, OH – Need DA1687 from PBO – FAC ID and Address provided 

to POC on 20 July 2012 

Sites in 81st RSC 

Four sites with DD250 & DA1687 issues making a successful property transfer 

unattainable. Five different attempts over the past month have been made to 

contact the PBO. PBO has responded but has been unable to resolve these issues 

with the site POCs.  

Sites in question: 

•AFRC Mobile, AL – Site POC will not sign DD250 or DA1687 

•ARC Fort Benning, GA – DA1687 from PBO and then site POC will sign DD250 

•AFRC Wilmington, NC – DD250 for Navy Equipment still unsigned 

•AFRC Tuscaloosa, AL -  Need DD250 signed by site POC 

NY ARNG  

Farmingdale, NY DD250 signed by site POC the time of install but is not on the 

DA1687 as a signature authority. POC no longer wants to be responsible for the 

property and has expressed that USAR is responsible for this equipment and 

should visit the site for an inventory and the signing of the DD250.  Information to 

assist with getting this completed was sent to Government on 19 July 2012 
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DA1687 & DD250 Issues 

Regional Support Command Summary of Overall Issues 

All  

Continued issue with delay of UIC and DODAAC 

creation from the RSCs. RSCs require 90 day lead times 

to create UIC and DODAAC. SAIC has supplied each 

RSC with a list of future sites in order to meet the 90 day 

lead time requirement. Issue creating 60 – 90 day delay 

of property transfers.  
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FY10 26 Sites Implementation – As Built Overview 

Site As Builts Due As Builts Submitted

AFRC Forrest Park 24-May-10

ARC Ellsworth 21-Jun-10

ARC Fort Worth 22-Jul-10

AFRC Columbus-Whitehall 29-Jul-10

High Tech RTS-Maintenance Phase I 1-Sep-10

AFRC Niagara Falls 8-Nov-10

AFRC Butte, MT 27-Oct-10

AFRC Letterkenny, PA 29-Nov-10

ARC Moffett Field, CA 29-Nov-10

AFRC Bristol-Woodhaven, PA 14-Dec-10

ARC Saginaw, MI 16-Dec-10

AFRC Yakima Training Center, WA 17-Dec-10

AFRC Enid-Vance AFB, OK 17-Dec-10

ARRTC Fort Knox, KY 12-Jan-11

AFRC McAlester, OK 21-Jan-11

AFRC East Houston, TX 17-Jun-11

ARC Ellington Field, TX 17-Jun-11

ARC Garden Grove, CA 4-Nov-11

AFRC Hayden Lake, ID 12-Aug-11

AFRC Arkadelphia, AR 5-Jun-12

ARC Amarillo, TX 12-Aug-11

ARC St. Louis, MO 17-Nov-11

High Tech RTS-Maintenance Phase II 4-Nov-11
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FY11 55 Sites Implementation – As Built Overview 

Site As Builts Due As Builts Submitted

AFRC Fort Hamilton, NY 28-Feb-11

AFRC Fort Allen, PR 16-Nov-11

AFRC Fort Sill, OK 3-Mar-11

AFRC Fort Totten, NY 21-Apr-11

ARC Shoreham, NY 6-Dec-11

ARC Kingston, NY 3-Feb-12

AFRC San Marcos, TX 31-Oct-11

AFRC Jonesboro, AR 15-Feb-12

AFRC Dodge City, KS 12-Aug-11

AFRC Lewisville, TX 26-Oct-11

AFRC Fort Campbell, KY 25-Aug-11

AFRC Fort Custer, MI 24-Oct-11

AFRC Newark, DE 3-Feb-12

AFRC Tyler, TX 27-Dec-11

AFRC Round Rock, TX 13-Jan-12

AFRC Newport Naval Station, RI 20-Dec-11

AFRC 100
th

 Division Fort Knox, KY 25-Aug-11

AFRC White River Junction, VT 9-Dec-11

AFRC Kirksville, MO 21-Dec-11

AFRC Shreveport, LA 26-Oct-11

AFRC Kingsville, TX 12-Aug-11

AFRC Wilmington, NC In Process

AFRC Fargo, ND 26-Oct-11
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FY11 55 Sites Implementation – As Built Overview 

Site As Builts Due As Builts Submitted

AFRC Tuscaloosa, AL 17-Nov-11

AFRC Rutland, VT 7-Dec-11

AFRC Pine Bluff, AR 9-Nov-11

ARC Sinton, TX 24-Oct-11

AFRC Fort Totten, NY – Voice Solution 3-Feb-12

AFRC Willow Grove, PA 6-Dec-11

ESC Warehouse Fort Benning, GA 25-Oct-11

AFRC Seattle/Everett, WA 31-Jan-12

AFRC Middletown, CT 3-Feb-12

AFRC Huntsville, TX 31-Oct-11

AFRC Scranton, PA 15-Sep-11

AFRC Lewisburg, PA 26-Oct-11

AFRC Vancouver, WA 31-Oct-11

AFRC El Dorado, AR 11-Nov-11

AFRC Chattanooga, TN 16-Nov-11

AFRC Brownsville, TX 21-Dec-11

AFRC Ceiba, PR 31-Jan-12

AFRC Hot Springs, AR 5-Jun-12

AFRC Lufkin, TX 2-Mar-12

ARC Fort Snelling, MN 2-Mar-12

CSMS Ayer, MA 12-Apr-12

AFRC Red River, TX 12-Apr-12

AFRC Williamsport, PA In Process

AFRC Fort Benning, GA In Process
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FY12 Sites Implementation – As Built Overview 

Site As Builts Due As Builts Submitted

ARC Joliet, IL 8-Feb-12

ARC Brockton, MA 30-Apr-12

FFR Cranston / Providence, RI 1-May-12

GTA Cincinnati, OH 12-Apr-12

ARC Fort Carson , CO 14-Aug-12

MCAR Bryan, TX In Process

GTA Ft. Bliss, TX 8-Aug-12

MCAR Fort Sam Houston, TX (San 

Antonio) In Process

Atlanta-Winder, GA 29-Aug-12

Camp Parks, CA - TASS 19-Sep-12

Madison AMSA/AFRC, WI 26-Sep-12
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Site Location FacID CCD BOD

ARC Forest Park - Fort Sheridan, IL   (Data Only) IL131

ARC Columbus-Whitehall, OH    (Data only) OH110

AFRC Ellsworth, WI    (Data only) WI092

AFRC Fort Worth, TX    (Data only) TX184

HT RTS Sacramento, CA    (Data only) CA062

HT RTS Sacramento, CA - Phase II CA062

ARC Niagara Falls, NY    (Data only) NY117

AFRC Butte, MT    (Data only) MT029

ARRTC Fort Knox, KY    (Data only) KY118

ARC Saginaw, MI    (Data & Voice) MI053

AFRC Bristol-Woodhaven, PA    (Data only) PA175

AFRC Letterkenny, PA    (Data only) PA182

ARC Moffett Field, CA    (Data only) CA187

AFRC Yakima Training Center, WA    (Data only) WA103

Implementation Complete

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete

Complete

Complete

Complete 

Complete

Complete

Site Location FacID CCD BOD

AFRC Vance AFB, OK    (Data only) OK067

AFRC McAlester, OK    (Data only) OK069

AFRC East Houston, TX    (Data only) TX154

ARC Ellington Field PH 2, TX    (Data only) TX154

ARC Garden Grove, CA    (Data only) CA016

ARC Arkadelphia, AR    (Data & Voice) AR064

ARC Amarillo, TX    (Data & Voice) TX187

ARC Hayden Lake, ID    (Data & Voice) ID017

ARC St. Louis, MO    (Data & Voice) MO079

ARC Garden Grove, CA    (Voice only) CA016

AFRC Farmingdale, NY - included in ARNG Led SitesNY114

AFRC Fort Drum, NY NY112

AFRC Carbondale, IL - included in ARNG Led Sites IL185

ARC Camp Withycombe, OR - included in ARNG Led SitesOR023

Implementation Complete

Canceled Sites - FEDSIM Email Received

Removed

Complete

Complete

Complete

Complete

Removed

Removed

Removed

Complete

Complete

Complete

Complete

Complete

Complete
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BRAC Congressionally or OSD approved site to be completed in 2012 

Site Location FacID CCD BOD

AFRC Tyler, TX    (Data & Voice) TX196

AFRC Round Rock, TX    (Data only) TX210

AFRC 100th Div Ft Knox, KY    (Data only) KY104

AFRC Newport Naval Station, RI    (Data & Voice) RI010

AFRC White River Junction, VT    (Data & Voice) VT012

AFRC Kirksville, MO    (Data & Voice) MO072

AFRC Kingsville, TX    (Data only) TX186

AFRC Shreveport, LA    (Data & Voice) LA047

AFRC Wilmington, NC    (Data & Voice) NC106

AFRC Wilmington, NC - Navy    (Voice Only) NC106

AFRC Tuscaloosa, AL    (Data & Voice) AL077

AFRC Fargo, ND    (Data & Voice) ND009

AFRC Rutland, VT    (Data & Voice) VT007

AFRC Fort Totten, NY    (Voice R1) NY023

ARC Sinton, TX    (Data & Voice) TX212

AFRC Pine Bluff Arsenal, AR    (Data & Voice) AR072

AFRC Willow Grove, PA    (Data & Voice) PA206

AFRC Everett, WA (Data & Voice) WA111

ARC Seattle, WA (Data & Voice) WA111

ECS Warehouse, Fort Benning, GA    (Data Only) GA134

AFRC Huntsville, TX    (Data & Voice) TX195

AFRC Middletown, CT - Phase II    (Data & Voice) CT019

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Implementation Complete

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Site Location FacID CCD BOD

AFRC/ECS Lakehurst, NJ    (Data & Voice) NJ048 3-Sep-12 31-Oct-12

AFRC Allentown-Bethlehem, PA    (Data & Voice) PA207 31-Aug-12 15-Oct-12

AFRC Mayaguez, PR    (Data & Voice) PR044 15-Apr-13 30-Jun-13

AFRC Fort Buchanan, PR    (Data only) PR009 21-Dec-12 31-Mar-13

AFRC Pease, NH    (Data & Voice) NH022 23-Jan-13 14-Mar-13

AFRC Newtown (Danbury), CT (Data & Voice) CT018 20-Aug-13 17-Jan-14

AFRC Fort Hamilton, NY    (Data only) NY115

AFRC/ECS Ft Sill, OK    (Data only) OK065

AFRC Fort Allen, PR    (Data only) PR046

ARC Shoreham, NY    (Data & Voice) NY058

ARC Kingston, NY    (Data & Voice) NY128

AFRC Jonesboro, AR    (Data & Voice) AR071

AFRC San Marcos, TX    (Data only) TX201

ARC Dodge City, KS    (Data & Voice) KS104

AFRC Fort Totten, NY    (Data only) NY023
AFRC Dallas - Lewisville, TX    (Data & Voice) TX189

ARC Fort Campbell, KY    (Data only) KY103

AFRC Newark, DE    (Data & Voice) DE007

AFRC Fort Custer, MI    (Data & Voice) MI051

Implementation Awarded

Complete 

Implementation Complete

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Site Location FacID CCD BOD

AFRC Scranton, PA    (Data & Voice) PA162

AFRC Lewisburg, PA    (Data & Voice) PA176

AFRC El Dorado, AR    (Data & Voice) AR066

AFRC Vancouver, WA    (Data & Voice) WA070

AFRC Chattanooga Site 1, TN    (Data & Voice) TN122

ARC Chattanooga Site 2, TN    (Data & Voice) TN124

AFRC Brownsville, TX     (Data & Voice) TX188

AFRC Hot Springs, AR    (Data & Voice) AR069

AFRC Ceiba, PR    (Data & Voice) PR042

AFRC Lufkin, TX    (Data & Voice) TX209

AFRC Williamsport, PA - ARNG Led Site PA208

(BRAC) AFRC Fort Benning, GA    (Data Only) GA085

(MCAR) AFRC Fort Benning, GA    (Data Only) GA085

AFRC Ayer, MA    (Data Only) MA058

ARC Fort Snelling, MN    (Data & Voice) MN001

AFRC Red River - Hooks, TX    (Data Only) TX133

Fort Indiantown Gap, PA Phase I - ARNG Led Site

Fort Indiantown Gap, PA Phase II- ARNG Led Site

AFRC Scranton, PA - Addendum PA162

AFRC Camden, NJ    (Data & Voice) NJ050

ARC Honolulu (Ft. Shafter), HI HI023

ARC Brockton, MA - included in Follow On P&D SitesMA006

ARC Chester-Newtown Square, PA   (Data & Voice)PA174

ARRTC Fort Knox, KY - Skidgel Hall

Complete 

Complete 

Implementation Complete

Complete 

Complete 

Canceled Sites - per USARC direction

Removed 

Removed 

Removed 

Removed 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 
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Site Location FacID CCD BOD

Joliet, IL    (Data & Voice) IL079

FFR - Brockton, MA    (Data & Voice) MA006

FFR - Cranston/Providence, RI  USAR  (Data & Voice) RI007

FFR - Cranston/Providence, RI  USMC  (Data & Voice) RI007

Cincinnati, OH    (Data & Voice) OH117

Fort Carson, CO    (Data & Voice) CO147

Bryan, TX    (Data & Voice) TX213

Fort Bliss, TX    (Data Only) TX233

Fort Sam Houston/ San Antonio, TX    (Data Only) TX137

Atlanta - Winder, GA    (Data & Voice) GA128

Camp Parks, CA TASS    (Data Only) CA039

Combined Arms Trng - Fort McCoy, WI

Madison, WI-AMSA

RPX - Camp Parks, CA

Beaumont, TX

Camp Parks, CA TASS 

Colorado Springs, CO

ARRA Modernization of the Army - 

Fort Buchanan, PR

DesMoines, IA    (Data & Voice)

Robstown, TX    (Data & Voice)

Caguas, PR    (Data & Voice)

Fort Story, VA    (Data & Voice) 

MCAR Caven Point, NJ    (Data & Voice)

RPX - Fort Deven, MA Bldg 680  (Data & Voice)

FFR - Fort Sheridan, IL    (Data & Voice)

Implementation Complete

Complete

Removed 

Removed 

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Removed 

Complete

Complete

Removed - added to 

Removed 

Removed 

Removed 

Removed 

Canceled Sites - per USARC direction

Removed 

Removed 

Removed 

Removed 

Removed 

Removed 

Site Location FacID CCD BOD

Quincy, IL    (Data & Voice) IL190 11-Feb-13 2-Apr-13

FFR - Aguadilla, PR    (Data & Voice) PR013 24-Aug-12 24-Aug-12

San Marcos, TX    (Data & Voice) TX201 4-Jan-13 31-Jan-13

Fort AP Hill, VA    (Data Only) VA086 24-Oct-12 28-Dec-12

FFR - Tacoma, WA Pier 23    (Data & Voice) WA079 12-May-11 1-Jul-11

RPX OMS Caven Point, NJ    (Data & Voice) NJ008 11-Nov-11 30-Mar-12

Baltimore - Curtis Bay, MD    (Data & Voice) MD064 29-Mar-13 30-Apr-13

Rochester, NY    (Data & Voice) NY126 17-Sep-12 6-Nov-12

Las Vegas, NV  Phase I  (Data & Voice) NV008 14-Dec-12 1-Sep-13

Los Alamitos, CA    (Data & Voice) CA023 26-Oct-12 26-Oct-12

Ashley, PA    (Data & Voice) PA004 31-Dec-13 31-Jan-14

Woodlands, TX    (Data & Voice) TX232 15-Oct-12 30-Sep-12

Harrisburg, PA    (Data & Voice) PA221 17-Apr-13 20-Nov-12

FFR Caven Point, NJ    (Data & Voice) NJ008 19-Jul-13 28-Jul-13

Raleigh, NC    (Data & Voice) NC115 29-Nov-12 1-Jan-13

Awaiting GFI

Design Started

Implementation Awarded

IEDRs Submitted
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Site Location FacID CCD BOD

AFRC Fairmont, WV    (Data & Voice) WV062 15-May-12 30-Aug-12

AFRC Cedar Rapids, IA    (Data & Voice) IA052

AFRC Great Falls - Malstrom, MT    (Data & Voice) MT028

AFRC Mobile, AL    (Data & Voice) AL115

AFRC Columbus, NE    (Data & Voice) NE033

AFRC McCook, NE    (Data & Voice) NE035

AFRC Withycombe, OR    (Data & Voice) OR023

AFRC Carbondale, IL    (Data & Voice) IL185

AFRC NW Houston, TX    (Data Only) TX193

AFRC Dyess AFB - Abilene, TX    (Data & Voice) TX211

AFRC Camden, AR    (Data & Voice) AR065

AFRC Marana, AZ    (Data & Voice) AZ031

AFRC Springfield, OH    (Data & Voice) OH115

AFRC Mansfield, OH    (Data & Voice) OH114

AFRC Fayetteville-Bentonville, AR    (Data & Voice) AR067

AFRC Anniston - Pelham Range, AL    (Data & Voice) AL116

AFRC Muscatine, IA    (Data & Voice) IA054

AFRC Middletown, IA    (Data & Voice) IA053

AFRC Spencer / Ripley, WV    (Data & Voice) WV063

AFRC Farmingdale, NY    (Data Only) NY114

AFRC Elkins, WV    (Data & Voice) WV061

AFRC Madison, WI - Equipment Shortages   (Data & Voice) WI097

AMSA Madison, WI    (Data & Voice) WI097

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Implementation Awarded

Complete

Complete

Complete

Complete

Complete

Complete

Implementation Complete
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Site Location FacID CCD BOD

ARC Belton, MO    (Data & Voice) MO074 17-Mar-13 7-May-13

ARC Concord (Fairfield), CA    (Data & Voice) CA207 27-Mar-13 10-Jun-13

(GTA) ARC Michigan City, IN    (Data & Voice) IN085 18-Jul-13 16-Sep-13

(GTA) ARC Denton, TX    (Data & Voice) TX190 11-Apr-13 18-Apr-13

(GTA) ARC Roanoke, VA    (Data & Voice) VA099 6-May-13 15-Jun-13

(GTA) ARC Cape Coral (Ft. Meyers), FL    (Data & Voice) FL153 9-Jul-13 28-Aug-13

(GTA) ARC Uniontown, PA    (Data & Voice) PA222 5-Sep-13 4-Dec-13

(GTA) AFRC West Palm Beach, FL    (Data & Voice) FL151 12-Mar-13 22-Jan-14

ARC Orangeburg, SC    (Data & Voice) SC025 23-Sep-13 12-Nov-13

(GTA) ARC Binghamton (Utica), NY    (Data & Voice) NYxxx 15-Mar-14 9-May-14

(GTA) ARC Orlando, FL    (Data & Voice) FL132 5-Mar-13 23-Apr-13

ARC Tallahassee, FL    (Data & Voice) FL040 19-Apr-13 23-May-13

AFRC Austin Bergstrom International Airport (ABIA), TX    (Data & Voice)TX120 15-Sep-12 15-Oct-12

(GTA) ARC Macon, GA    (Data & Voice) GA130 28-Feb-13 21-Apr-13

Awaiting GFI

Design Started

IEDRs Submitted

Implementation Awarded


